


Actual Timeline



We have finished this requirement in 2 days as expected. : Pygame exploring

then we started building the ,Almost half was made in 1 day :Building the main page
pacman movement logic and maze visualization.

,animating ghosts ,Built the configuration file parser :Build the gameplay environment
and distributing pacgums.

,loss/victory menu ,Built pause menu :Finish the rest of windows and modes
controls. ,scoreboard

Modified ghost movement AI and :parsing and saving results ,Handle storage load
handled many errors.